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1.0 Executive Summary 

This is the Fiscal Year 2011 First Quarterly (FY2011 Q1) Report submitted under Task Order 
EDH-I-00-08-00027-00, Order No. 1; Afghanistan Engineering Support Program. The 
reporting period is for October 1, 2010 through December 31, 2010.    
 

Table 1-1 
Active FY2011 Q1 AESP Work Orders 
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Administrative Work Orders 7 1 5 2 8 5 

Long Term Work Orders 8 0 0 4 6 0 

The value of new Long Term Work Orders plus the amendments to existing Long Term Work Orders in FY2011 
Q1 total . 

 
The purpose of the contract is to provide technical assistance to the Office of Infrastructure, 
Engineering & Energy (OIEE), by providing a quick response from a Kabul based core of 
Ex-pat architectural and engineering professionals. The Kabul-based Tetra Tech Team 
provides planning, design, technical and oversight support, while also contributing to 
capacity building, mentoring, and collaboration/coordination with appropriate stakeholders. 
The estimated period of performance for this contract is five years from a notice to proceed 
date of November 14, 2009. 
 
Technical assignments and tasks are categorized as either administrative (WO-A) or long 
term (WO-LT) work orders. Administrative work orders (WO-A) are defined as those 
assignments taking less than or equal to 18 man days (144 man hours) and are most often 
performed by the core staff in Kabul. Long Term work orders (WO-LT) are defined as those 
tasks taking longer than 18 man days (144 man hours), and supported by the Home Office 
staff as a reach back assignment with Kabul core staff providing coordination and 
management. 
 
Deliverables for the Contract include the initial and Year 2 Work Plans, Security Plan, 
Weekly Meeting Minutes, Quarterly Progress Reports, Performance Monitoring Plan (PMP), 
Annual Work Plan, Annual Project Report and Final Report. 
 
In this reporting period, TetraTech concentrated on the expanding program needs through 
specific requests from USAID to add program staff members in the Transportation, 
Energy/Electrical and Vertical Structures disciplines and for specific work orders.  
 
Our commitment to capacity development of Afghan staff individuals was supported by the 
hiring of total of twelve (12) local national (LN) staff during the 1st quarter. Ten (10) of these 
positions were filled utilizing our Local National partners USACC and SMART as identified 
in our original proposal and two (2) were direct hires.  Six (6) of the local nationals are being 
utilized under WO-LT-0007 QA Oversight SPR – Southern and Eastern Afghanistan. The 
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remaining six (6) are part of our in-house engineering staff and support on-going projects 
identified by USAID.  WO-LT-0009 PRT Field Support may require hiring twelve (12) LNs 
per the Modification of Contract (MOD) 8.  PRT work in and with the local communities will 
identify and facilitate reconstruction and development in the provinces.  This work is 
expected to begin Q2 of FY2011.  
    

2.0 Program Staffing 

The OIEE AESP Program added two (2) expat staff members during the FY2011 Q1 in 
support of Contracts and WO-LT-0007 QA Oversight SPR – Southern and Eastern 
Afghanistan. In addition, twelve (12) Local Nationals (LN) were added to the professional 
engineering staff to support the WO-LT-0007 QA Oversight SPR – Southern and Eastern 
Afghanistan and on-going design activities. This is a key component to Tetra Tech’s capacity 
development program.  

2.1 Expat Staffing 

Table 2-1 
International Staffing and Deployment 

Employee Name Position Afghanistan 
Arrival 

Afghanistan 
Departure 

 Chief of Party  11/20/09 4/23/09 
 Finance Manager 11/20/09 N/A 

 Vertical Structures Lead 12/6/09 5/27/10 
 Energy Lead 12/6/09 N/A 

 IT Specialist (STTA) 12/6/09 5/3/10 
 Contracts Manager 12/13/09 12/11/10 

 Chief of Party  12/23/09 10/8/2010 
 Junior Civil Engineer 12/23/09 N/A 

 Water/Wastewater Engineer  12/23/09 6/23/10 
 Water Resources Lead 2/17/10 N/A 

 Junior Civil/Structural Engineer 2/17/10 11/19/10 
 Geologist (STTA)  3/8/10 6/12/10 

 Deputy Chief of Party (2) 3/15/10 N/A 
 Acting Chief of Party 6/14/10 6/27/10 

 Vertical Structures Lead 6/14/10 N/A 
 Airport Planner (STTA)  6/14/10 7/12/10 

 Technical Support Manager 6/26/10 N/A 
 Water/Wastewater Lead 6/26/10 N/A 

 Geologist (STTA)  7/13/10 11/20/10 
   SPR Manager  7/31/10 N/A 

  PRT Manager  7/31/10 N/A 
  Procurement and Finance Auditor   7/19/10 8/16/10 

  Chief of Party (1) 8/26/10 N/A 
  Electrical Engineer  8/26/10 9/4/10 
  Administrative Manager    9/13/10 N/A 

  Information Technology  10/3/10 10/24/10 
    Sr. Quality Assurance Inspector/Sr. 

Construction Manager(3) 
12/3/10 N/A  

  Contracts Manager (4) 12/28/10 N/A  
Notes:     

(1) Deputy Chief of Party 8/26/10 and then transferred to the position of Chief of Party on 10/8/10 after  
 Departure  Departure 

(2) MIS Manager 3/15/10 and then transferred to the position of Deputy Chief of Party on 12/15/10  
(3) LTTA position to support WO-LT-0007 (QA Oversight SPR Roads)  
(4) LTTA position replacement for previous Contracts Manager    
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2.2 Expat Staffing Changes   

, Chief of Party (COP), returned to the US in October.   is 
currently serving as the COP.  
 

is currently serving as the Deputy Chief of Party (DCOP).  
 
In support of WO-LT-0007 QA Oversight SPR – Southern and Eastern Afghanistan  

was added to the Expat Staffing as a Senior Quality Assurance Inspector/Sr. 
Construction Manager.  
 

 was added to the staff as the Contracts Manager.  
 
The Contract/Task Order Level of Effort (LOE) man-day budgets is still operating pursuant 
to MOD 8, which realigned the budget and added  local national and expat staff. This 
modification was approved by the Contracting Officer (CO) August 3, 2010.  

2.3 Local National Staffing 

 
Table 2-2 

Local National Staffing 

Employee Name Position Start Date 
  Accountant/Tt 3/23/10 

  Internal Auditor/Tt 3/27/10 
  Government Liaison/Tt 12/2/09 

  Facilities Manager/Tt  3/20/10 
 IT Manager/Tt 4/15/10 

 IT Assistant/Tt 4/20/10 
  Contracts Assistant/Buyer/Tt 3/22/10 

  Mid-Level Architect/Tt 4/5/10 
 SPR Administrative Assistant/Tt  9/13/10 

 Facilities Maintenance/Tt  3/20/10 
  HR Manager /Tt  7/3/10 

  SPR Mid-Level engineer/ USACC  10/9/10 
 Administrative Assistant/Tt  10/1/10 

  SPR QA Monitor/USACC   10/2/10 
 SPR QA Monitor/USACC   10/2/10 

  SPR QA Monitor/USACC 10/12/10 
 SPR QA Monitor/USACC  10/9/10 

  Civil Engineer- Junior Level/USACC   10/24/10 
 Senior Administrative Assistant/Tt  10/24/10 

  SPR QA Monitor/USACC    12/11/10 
   Structural Engineer – Junior Level /SMART   11/29/10 

 Electrical Engineer – Junior Level /SMART  12/5/10 
 Civil Engineer – Mid Level/SMART  12/7/10 

 
 Q1 LN staff hired from USACC / SMART for WO-LT-0007 SPR 
 Q1 LN staff hired from USACC / SMART for in-house engineering 
 Q1 LN staff hired directly by Tetra Tech 
 
 

In addition to the Local National Staff listed above, four LNs are employed for facilities 
maintenance and five cooking staff are employed. 
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2.4 Local National Staff Changes  

A total of twelve (12) local nationals were added to the Tetra Tech Staff during the 1st 
quarter. Ten (10) of these positions were filled utilizing our Local National partners USACC 
and SMART as identified in our original proposal and the remaining two (2) staff were direct 
hires.  Six (6) of the local nationals are being utilized under WO-LT-0007 QA Oversight SPR 
– Southern and Eastern Afghanistan. The remaining six (6) are part of our in-house 
engineering staff and support on-going projects identified by USAID.  The LNs are being 
trained by the expat staff to ensure functionality and operability remains at the highest levels. 
 

3.0 Contract/Task Order  

3.1 Contract/Task Order Activities  

October 20, 2010:  USAID- Office of Acquisition and Assistance (OAA) suspended (1) 
mobilization of equipment and personnel, (2) new or amended leases and (3) purchases or 
leasing of equipment and vehicles.   
 
November 24, 2010: USAID-OAA lifted the October 20, 2010 suspension of mobilization of 
equipment and personnel, etc. 
 
December 29-30, 2010:  Tetra Tech received two “government furnished equipment” 
armored cars from USAID to increase the AESP armored car fleet to three. 

3.2 Contract/Task Order Deliverables 

November 1, 2010 Draft FY2010 Annual Report 
November 13, 2010 Final FY2010 Annual Report 
 

4.0 Work Orders 

4.1  Sector Activities 

The following sections describe the activities performed in each sector during FY2011 Q1 
under this Task Order.  

4.1.1 Energy 

In the first quarter of FY2011, the Energy Sector began developing a series of long-term 
work orders to meet the objectives outlined in the Report on Progress Toward Security and 
Stability in Afghanistan (April 2010). The cornerstone was a long-term study of the electrical 
transmission and generation system in Afghanistan. Other work developed included; 1) WO-
LT-0023 a field investigation of selected transmission lines with the Mazar-e-Sharif to 
Sheberghan line being the most prominent, 2) WO-LT-0024 a field investigation of the 48-
MW Kud Bergh power plant in Balkh province, and 3) WO-LT-0030 a feasibility study for a 
200-MW gas fired power plant in Jowzjan province.  

Work continued on WO-LT-0012, the study of the transmission line from Pul-e-Khumri to 
Chimtala, and Tetra Tech also continued to remain involved in the efforts to connect the 
NEPS and SEPS system with new transmission lines on WO-LT-0021. Another line of work 
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in the energy sector consists of improvements to the electrical distribution system in Kabul 
and nearby provinces. Another series of long-term work orders were developed; 1) WO-LT-
0031 for 20-kV feeder extensions from primary unit substations to areas that would 
eventually receive new commercial service, 2) WO-LT-0025 village electrification from 
these 20-kV feeders to thousands of individual customers, and 3) WO-LT-0022 studying how 
to provide highly reliable power to selected customers in Kabul, specifically the US Embassy 
compound and the USAID compound from the commercial electrical distribution system. All 
of these long-term work orders were given notice to proceed in FY2011Q1. 

4.1.2 Vertical Structures 

The most notable Vertical Structures effort was the completion of a multi-use 
communications tower (WO-LT-0013).  Tetra Tech worked with USAID and the Department 
of State to complete the 80-meter tall, multi-use communications tower construction in the 
Deep South section at Kandahar Airfield.  This tower will be used as a platform for the 
expansion of TV, Radio and Cellular Communications in Southern Afghanistan. Tetra Tech 
provided the engineering services during construction.   
 
Project management support and design review support activities were ongoing for the 
Ministry of Public Health (MoPH) complex (WO-LT-0004) as well as the Kabul University 
Mens’ Dormitory, Laundry, and Dining Facilities (WO-LT-0015).  Design Reviews were 
performed for several projects including, the National Load Control Center 90% (WO-A-
0055) and 100% (WO-A-0070) Designs, Facility of Higher Education (WO-A-0062), Ghazi 
Boys High School Administration Building (WO-A-0067), and the Sardar Roof structural 
review (WO-A-0066). 
 
Tetra Tech participated in two work orders this quarter to assist USAID establish better 
vertical structures design and construction standards.  The first was WO-A-0069  
Construction Principles Guidelines document that is aimed at strengthening coordination 
efforts between parties involved in construction primarily in sectors of construction 
contracting, design, and quality assurance/quality control.  Additionally, this document 
outlines general construction principles, practices, and standards.  The second work order 
(WO-A-0058 Afghan Standardization) is an ongoing investigation into the development of 
Afghan National Construction Standards with the end product being a report with 
recommendations to USAID regarding the adaptation of these standards.  
 

4.1.3 Water and Sanitation 

The primary focus for Water and Sanitation discipline were the completion of the site grading 
and utility drawings and specifications for the Ghazi Boys High School (GBHS) (WO-LT-
0005) and Sardar Girls School (SGHS) (WO-LT-0006).   These project designs included 
water supply, disinfection, and distribution facilities, wastewater collection and treatment (via 
a packaged wastewater treatment system), greywater collection, storage, and pumping, site 
improvements such as sidewalks, parking, and student assembly areas, and grading and 
drainage improvements.   
 
Bid support continued for these projects this quarter as well as the kick-off to the GBHS 
Construction Services.  Tetra Tech worked closely with USAID, UNOPS (the implementing 
partner for the construction of the schools), and IRD (International Relief and Development 
performing quality control work for USAID on the schools projects) to ensure that the site 
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grading and utility design is coordinated with the school design, and necessary input into the 
design was obtained in a timely manner from USAID and its associated construction 
partners.  A goal during the design of the site grading and utilities contracts has been to 
utilize materials available locally, and to provide dependable utility systems that are not 
overly complex and can be operated and maintained by trained LNs.   
 

4.1.4  Water Resources 

A summary of work performed during the FY2011 Q1 by the Water Resources group 
included providing technical support, document reviews, and design input on several major 
water resources engineering projects to USAID/OIEE and others, and is briefly described in 
the following paragraphs.   

4.1.4.1 WO-A-0039 Kajaki Hydroelectric Dam Project (Helmand Province)  

Tetra Tech, with input by USAID/OIEE, helped to prepare a Construction Level of Effort 
Cost Estimate for a third turbine-generator installation unit at the existing Kajaki Dam 
hydroelectric dam facility located in Helmand Province. The Cost Estimate was prepared in 
support of a pending contractor project bidding effort by the USAID/OIEE. 

4.1.4.2 WO-A-0043 Multipurpose Dam/Reservoir Projects (Kabul River Basin) 

Tetra Tech completed the following tasks for USAID on two major dam and multi-purpose 
reservoir projects, namely the Shatoot Storage Dam Project and the Sarobi II Hydroelectric 
Dam Project in the Kabul River Basin (WO-A-0043). These two projects reportedly meet the 
criteria required for the design and construction of water supply and hydroelectric dams as 
presented in The World Bank report entitled “Scoping Strategic Options for Development of 
the Kabul River Basin, a Multisectoral Decision Support System Approach” (prepared for the 
Sustainable Development Department, South Asia Region in 2010). The work included 
performing detailed reviews of the feasibility studies previously completed for the Shatoot 
Storage Dam Project by Pooyab Consulting Engineers (Tehran, Iran) and the former Russian-
designed Sarobi 2-1 and 2-2 hydroelectric run-of-river (ROR) dam projects as part of the 
USAID/OIEE proposed new Sarobi II ROR hydroplant project. 
 
Tetra Tech concurred with the findings of the Pooyab 2010 feasibility studies for the Shatoot 
Storage Dam Project, and recommended that further feasibility studies be started for this 
proposed dam project. Tetra Tech also recommended that full-blown feasibility studies be 
performed for the USAID/OIEE-proposed Sarobi II 200-meter high hydropower dam and 
appurtenances.   

4.1.4.3 WO-A-0061 Multipurpose Dam/Reservoir Projects (Bamyan Province) 

Tetra Tech completed separate site reconnaissance field investigations with USAID/OIEE 
project personnel at several potential dam and reservoir sites located within the Bamyan 
Province (WO-A-0061). Independent baseline geologic mapping tasks for the proposed dam 
and reservoir sites were completed by a Tetra Tech Geologist as part of the USAID/OIEE 
proposed program  for evaluating several proposed multipurpose dam and reservoir projects, 
including those for hydropower generation, to be further planned out by the USAID/OIEE in 
early 2011. 
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4.1.4.4 WO-A-0063 Topchi Small Hydroplant Canal Project (Bamyan Province) 

A detailed design review was completed for the Topchi Small Hydroplant Canal Project 
(Bamyan Province) construction documents prepared by Winrock International in Kabul. 
This project design review was but one component of an overall Topchi Small Hydroplant 
Project, which also includes a proposed low diversion dam and intake works structure with 
appurtenances above the headrace canal and hydroplant facilities (1000-KW capacity) below 
the headrace canal. 

4.1.5 Transportation 

Work in the Transportation sector included the QA Oversight for the Strategic Provincial 
Roads (SPR) program and the kick-off for the Khost Bridge design under the PRT work 
order.  Activities also finalized the Light Airport Master Plans (LAMPs) for Maimana and 
Faizabad Airports.  Tetra Tech continued to provide third-party geotechnical quality 
assurance (QA) and technical review services to USAID and FAA on the Chagcharan, 
Maimana, and Faizabad Regional Airports.  

4.1.5.1 WO-LT-0007 QA Oversight SPR (Strategic Provincial Roads) Southern and Eastern Afghanistan 

Tetra Tech moved forward as directed by USAID and interviewed and hired Afghan staff to 
begin filling the positions for the SPR QA Oversight Program.   Six LN QA Engineers were 
hired in Q1 FY2011 in addition to one expatriate QA Engineer and one Administrative 
Assistant that was hired Q4 of FY2010. 
 
The QA Engineers/ Monitors reviewed plans and specifications for the various roadway 
projects in the SPR Program so they could become familiar with their assigned projects. 
Ongoing in house QA training was conducted on the quality control and testing procedures of 
materials that are to be incorporated into the roadway projects under the SPR Program. 
 
Periodic visits to the various roadway projects were conducted by the QA 
Engineers/Monitors were assigned to make in the SPR Program. The following is a list of the 
road projects that were visited during this reporting quarter: 
 

 October:  Road #2; Bridge 4; Road #5; Road #11 
 November:  Road#5; Road#8; Road #9A; Road #9B 
 December:  Road #2; Bridge 4; Road#8; Road #9A; Road#11;Road #41 

 
Upon the QA staff’s return to the Kabul office from site visits, the photographs, field reports 
and testing documentation acquired from the field were compiled and edited and monthly site 
visit reports were created and forwarded as deliverables to USAID.    

4.1.5.2 WO-LT-0008 LAMPs  

The LAMPs Reports for the Maimana and Faizabad Airports were completed in October and 
November.  The submittal of these reports marked the completion of the LAMPs work order 
WO-LT-0008. 
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4.1.5.3 WO-LT-0009 PRT Support – Khost Bridge 

Tetra Tech traveled to Forward Operating Base (FOB) Chapman Provincial Reconstruction 
Team (PRT) Khost to visit three locations in Khost Province for potential bridge sites.  The 
objective of this work is for Tetra Tech to provide conceptual bridge design for a 300+ meter 
crossing connecting Matan and Sagai which was identified as a priority among the three 
locations.  Observations were made with respect to geography, obstructions, water flow, soil 
conditions and other elements effecting bridge design and location.  The crossing at Sagai is a 
wadi, approximately 313 meters wide, that is assumed to have a high water flow with a 
maximum depth of approximately 1.0 meter.   
 
In this quarter, USAID expanded Tetra Tech’s third-party QA subcontractor role (WO-LT-
0029) to monitor and conduct additional site visit evaluations on the rehabilitation progress at 
both the Faizabad and Maimana Regional Airports in addition to quality assurance checks on 
the work supported by the USAID Grant proceeds.  Subsequently, QA oversight and 
reporting was performed for both the Maimana and Faizabad Regional Airport runway 
construction.  Tetra Tech conducted QA site visits to the Maimana Regional Airport with 
Ministry of Transport and Civil Aviation (MOTCA) and the construction contractor, FHK, 
personnel on  October 20, 2010 and  with USAID, an FAA/MOTCA liaison, and FKH 
personnel on December 30, 2010. (During the October 20 visit and at the request of Mr. 
Shafaq, the Faryab Province Governor, Tetra Tech personnel also visited with the Governor 
to discuss the Maimana Airport construction progress).  Site visit/site inspection reports for 
both airports were prepared and submitted to USAID.   

4.2 Progress 

FY 2010 Work Order activity under this Task Order included work on 28 Administrative 
Work Orders and 18 Long Term Work Orders for a total of 46 Work Orders.  Following is 
the breakdown of number of Work Orders by sector: 
 

 Energy:  7 Administrative Work Orders, 8 Long Term Work Order 
 Water, Sanitation, and Water Resources:  6 Administrative Work Orders 
 Transportation:  2 Administrative Work Orders, 4 Long Term Work Orders 
 Vertical Structures:  8 Administrative Work Orders, 6 Long Term Work Orders 

(includes architecture, energy, and water and sanitation support) 
 Technical Support Services:  5 Administrative Work Orders 

 
The value of current Long Term Work Orders (including the scope and budget extensions) 
total .  A summary of the progress of each Work Order is shown in Table 4-1.  A 
complete listing of all the Work Orders issued under this Task Order can be found on the 
Work Order Status table included in Appendix A. 
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Table 4-1 
FY 2011 Q1 Active Work Order Summary 

Afghanistan Engineering Support Program 
IQC:  Task Order 01 - EDH-I-00-08-00027-00 

USAID Technical Office:  USAID/Office of Infrastructure, Engineering, and Energy (OIEE) 
Reporting October 1, 1020 Thru December 30, 2010

Work 
Order 

Number 
Work Order Title Summary of Work Completed FY2011 Q1 

WO-A:  Administrative Work Orders(1)

WO-A-0024 Afghan First COP Meetings 

Tetra Tech will conduct two to three meetings with the 
Implementing Partner COPs to discuss the finding of the 
Afghan First Contractor Capacity Building Report. 

WO-A-0038 

Execution Plan for RC-East and 
Nangarhar Elec Power 
Distribution Program  

Provided planning support to USAID on preparing the 
execution plan to distribute electric power in Nangarhar. 

WO-A-0039 Kajaki Dam Cost Estimate 
Developed a  time and materials construction cost 
estimate for the Unit 2 Turbine-Generator Installation. 

WO-A-0043 
Shahtoot and Sarobi II Dam 
Review 

Performed project design reviews for the Shatoot 
Storage Dam Project and the Sarobi II Hydroelectric 
Dam Project in the Kabul River Basin.  

WO-A-0045 Chagcharan Airport Site Visit 

Conducted a third-party QA and technical review on the 
Chagcharan Regional Airport construction quality and 
progress at the request of USAID and FAA. 

WO-A-0046 Jalalabad Elec Power Distribution 

Tetra Tech provided planning services including 
assisting USAID in developing a task order to extend 
electric power distribution from the soon to be completed 
110/20-kV substation to distribution systems, unit 
substations and customer services. Provided assistance 
to the local electric utility to refine their 
“commercialization” practices. 

WO-A-0047 
Technical Review Maimana & 
Faizabad Airport 

Provided QC Oversight & Field Observation reports on 
runway and building construction 

WO-A-0049 
Badakshan Bridge Independent 
Review 

Completed and submitted an investigative report to 
assess the failure of Bridge #12 on the Keshim-Faizabad 
Road.  The report included reviews of information 
provided for hydrology, hydraulic and structural aspects 
of the original design and recommendations for steps 
forward associated with the new design parameters. 

WO-A-0050 USAID DVD/CD Filing 

Developed and delivered a fully searchable Excel 
spreadsheet to guide USAID through a file structure set-
up for tracking all implementing partner deliverables. 

WO-A-0051 
MOT Electrical Phase II Drawing 
Review 

Tetra Tech provided technical support services that 
included design review of 100% Electrical Drawings. 

WO-A-0052 NEPS-SEPS Connection Review 

 Tetra Tech  assisted USAID in exploring the concepts 
and possible roles for the US Government to develop 
options for affecting a tactical tie-in of NEPS to City of 
Kandahar for 30-megawatts of power transfer on a 220-
kV transmission line. 

WO-A-0053 ACEP Report Review 

Tetra Tech provided technical support services that 
included a review of the ACEP Energy Efficiency 
Assessment Report dated August 2, 2010. 

WO-A-0055 NLCC 90% Design Review 
Provided Design Review of all disciplines of 90% Design 
package. 

WO-A-0057 
NEPS-Kandahar Construction 
Plan 

Tetra Tech provided planning services that included 
developing a simplified construction plan to build the 
NEPS transmission line extension to Kandahar. The 
main purpose of this activity was to identify enough 
information to the ISAF Joint Command so that they can 
make an analysis of the security requirements they might 
need to protect the work in the field. 
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Table 4-1 
FY 2011 Q1 Active Work Order Summary 

Afghanistan Engineering Support Program 
IQC:  Task Order 01 - EDH-I-00-08-00027-00 

USAID Technical Office:  USAID/Office of Infrastructure, Engineering, and Energy (OIEE) 
Reporting October 1, 1020 Thru December 30, 2010

Work 
Order 

Number 
Work Order Title Summary of Work Completed FY2011 Q1 

WO-A-0058 Afghan Standardization 

Ongoing investigation into the development of Afghan 
national construction standards and initiate a report with 
recommendations to USAID regarding adoption of those 
standards by OIEE 

WO-A-0059 
Parwan Road Village 
Electrification 

Tetra Tech provided design activities that included 
identifying village power requirements for villages along 
the Parwan Road between Chimtala and Charikar for 
immediate CERP funding actions by RC-East. 
Developed a BOQ for each village. 

WO-A-0060 Embassy Biodigestion Study 
Conducting a brief study of best practices in large-scale 
municipal waste biodigestion. 

WO-A-0061 Bamyan Dam Study 
Tetra Tech conducted a field investigation and prepared 
a site assessment field report with the findings. 

WO-A-0062 FOHE Schematic Design Review 
Provided schematic level electrical design review 
comments to USAID. 

WO-A-0063 
Topchi Hydropower Plant Canal 
Review 

A review of the Topchi Hydropower Plant Canal Project, 
designed by Winrock, was conducted. 

WO-A-0064 Sufyane Village Electrification 

Tetra Tech provided design activities that included 
identifying village power requirements for Sufyane 
Village immediate CERP funding actions by RC-East. 
Developed a BOQ for each village. 

WO-A-0065 
Pre-Award Survey of Afghan 
Construction Companies 

Completed a Pre-Award Survey of two construction 
companies in Kabul. 

WO-A-0066 Sardar Roof Design Review Provided structural design review for the roof design. 

WO-A-0067 Ghazi Admin Bldg Design Review 
Provided Design Review of all disciplines of 100% 
Design package. 

WO-A-0068 USAID Plan Filing 
Tetra Tech inventoried the paper-plans at OIEE and 
developed a database of the inventory.   

WO-A-0069 
Construction Principles 
Guidelines 

Tetra Tech developed a guidance document to 
strengthen coordination efforts between parties involved 
in construction primarily in sectors of construction 
contracting, design, and quality assurance/quality 
control.  Additionally, this document outlines general 
construction principles, practices, and standards. 

WO-A-0070 100% NLCC Design Review 
Provided Design Review of all disciplines of 100% 
Design package. 

WO-A-0071 PTTC Water Tower Review 
Tetra Tech is providing a constructability review of the 
CHEF Program PTTC water tower design. 

WO-A-0072 File Transfer Services 
Assisting USAID with downloading project files of FTP 
sites and creating CD copies of the files. 

WO-LT:  Long Term  Work Orders(2) 

WO-LT-0001 

Regional and Provincial Training 
Centers Concept and Final 
Design 

Final plans for Regional and Provincial Training Centers 
submitted. Specific sites to be determined by USAID & 
ACSI, with site development packages to follow. 

WO-LT-0004 

MoPH Design Management: 
Extension of Staff Services & 
Design Reviews 

Ongoing Project Management support throughout the 
design process; coordination with OIEE & design team. 
Review of Phase I building design documents and kick-
off of the Environmental Impact Assessment. 
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Table 4-1 
FY 2011 Q1 Active Work Order Summary 

Afghanistan Engineering Support Program 
IQC:  Task Order 01 - EDH-I-00-08-00027-00 

USAID Technical Office:  USAID/Office of Infrastructure, Engineering, and Energy (OIEE) 
Reporting October 1, 1020 Thru December 30, 2010

Work 
Order 

Number 
Work Order Title Summary of Work Completed FY2011 Q1 

WO-LT-0005 
Ghazi Boys High School (GBHS) 
Utility Construction Documents 

Tetra Tech completed design work including site grading 
and utility drawings and specifications as well as the 
95% Site Structural for the Administration Building.  
Coordination with USAID and UNOPS throughout the 
design and construction phases. 

WO-LT-0006 
SGHS Utility Construction 
Documents 

Coordinated with USAID and UNOPS to begin finalize  
site grading, drainage, and utility plans.  Finalize the 
design of an elevated water storage tank to serve the 
school.  

WO-LT-0007 
QA Oversight SPR - Southern & 
Eastern Afghanistan 

QA Monitors made site visits to Roads 2,4,5,8 9A/9B,11, 
& 41. Staff coordinating with IRD to continue making site 
visits to balance of ongoing road projects in SPR 
Program. 

WO-LT-0008 
LAMPs for Maimana & Faizabad 
Airport 

Prepared the Limited Airport Master Plans for Faizabad 
and Maimana airports. 

WO-LT-0009 PRT Field Support 
Tetra Tech traveled to Khost in preparation for concept 
designs. 

WO-LT-0012 
Pul-e-Khumri (PK) to Chimtala 
Transmission Line 

Tetra Tech is providing conceptual design services for 
the PK and Chimtala electric transmission line upgrade. 

WO-LT-0013 Three Towers Project 

Design and construction services were provided for an 
80-meter communication tower for communications 
systems such as microwave transmitters, TV, radio, and 
cell phone transmitters. 

WO-LT-0015 

Kabul University Men's Dormitory 
Construction Inspection and 
DFAC Design Review 

Provided third party QC for DFAC, Laundry, and Men's 
Dormitory. Construction Technical support and Field 
Observation duties ongoing. 

WO-LT-0021 
Selected NEPS Transmission 
Line Field Investigation Project kicked off 12/23/10. 

WO-LT-0022 
Power Reliability Study (US 
Embassy, USAID) Project kicked off 12/23/10. 

WO-LT-0023 
Afghanistan Electrical 
Transmission & Generation Study Project kicked off 12/23/10. 

WO-LT-0024 
Kud Bergh (Mazar) 48MW Power 
Plant Field Investigation Project kicked off 12/23/10. 

WO-LT-0025 RC-East Villages Electrification 

Tetra Tech provided design activities that included 
identifying village power requirements for villages along 
the Parwan Road between Chimtala and Charikar for 
immediate CERP funding actions by RC-East. 
Developed a BOQ for each village. 

WO-LT-0029 
Maimana and Faizabad Airport 
3rd Party QA 

Completed the 3rd party QA site visit for Maimana Airport 
and obtained and QA reviewed QC test results from GHI 
and KNK construction contractors for the Maimana and 
Faizabad Airports, respectively. 

WO-LT-0030 
Sheberghan 200MW Power Plant 
Feasibility Study Project kicked off 12/23/10. 

WO-LT-0031 
Concept Design for Three 20-kV 
Lines Project kicked off 12/23/10. 

Notes (#):   

(1)  Work Orders with anticipated level of effort of 18-mandays or less 

(2)  Work Orders that are planned to equal more than 18-mandays 
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5.0 FY2011 Q2 Initiatives 

5.1 Existing Long Term Work Orders 

Efforts will continue on numerous long term work orders in the all five sectors.  The 
following sections describe the anticipated activities for FY2011 Q2 under Long Term Work 
Orders: 

5.1.1 Energy 

Second quarter 2011 work in the energy sector is expected to include the continuation of the 
long-term study of the electrical transmission and generation system in Afghanistan (WO-
LT-0023), substantial completion of the field investigation of the 48-MW Kud Bergh power 
plant in Balkh province (WO-LT-0024), and the substantial completion of the feasibility 
study for a 200-MW gas fired power plant in Jowzjan province (WO-LT-0030).  
 
The study of the transmission line from Pul-e-Khumri to Chimtala is also expected to be 
completed in FY2011Q2.  
 
Regarding the improvements to the electrical distribution system in Kabul and nearby 
provinces, the 20-kV feeder extensions from primary unit substations to areas that will 
eventually receive new commercial service concept designs should be completed and moved 
into construction phases.  Village electrification from these 20-kV feeders to thousands of 
individual customers will be ongoing with concept designs completed and ESDC services 
being provided. The study about how to provide highly reliable power to the US Embassy 
compound and the USAID compound from the commercial electrical distribution system will 
be ongoing (WO-LT-0022).  
 
The field investigation of selected transmission lines, including the Mazar-e-Sharif to 
Sheberghan line, is not expected to be completed until FY2011Q3. 
 

5.1.2 Vertical Structures 

Site Development packages for the prototype regional and provincial Afghanistan Civil 
Service Institute training facilities will be ongoing.  This work will include development on 
four sites throughout Afghanistan and will begin with geotechnical and survey studies.   
Kabul University Men’s Dormitory renovation mechanical, electrical and plumbing design 
reviews will be performed along with Quality Control and technical oversight.   The MoPH 
(WOLT-0004) work order will require ongoing project management services through the 
remainder of the building design and site development process and provide multi-discipline 
construction design drawing reviews of plans prepared by others.   An environmental impact 
assessment investigation will also occur in Q2. 

5.1.3 Water and Sanitation 

The Ghazi Boys High School site grading and utilities contract is currently under 
construction.   Tetra Tech will continue to provide services during construction of this 
project, to including submittal review, meeting attendance, RFI responses, etc.  The 
construction duration for this project is estimated to be approximately 4 months.   
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Tetra Tech will also provide services during construction for the Sardar Girls’ School for a  
construction duration estimated to be approximately six months.  It is not known when this 
project will be awarded and construction will get underway. 
 
To date, Tetra Tech has not discussed any further design work on water and sanitation 
projects with USAID.  Other projects such as the Regional and Provincial Training Centers 
(WO-LT-0001) may involve sitework and utilities design if a training center design is to be 
adapted to a specific site.   

5.1.4 Water Resources 

In 2011, Tetra Tech expects to provide continuing water resources and related civil and 
geotechnical engineering services on several Water Resources-related project work orders. At 
the further request of USAID/OIEE, Tetra Tech expects to participate in continuing 
feasibility-level design-base studies for several of the USAID/OIEE final-selected dam and 
reservoir project sites located in the Bamyan Province, to include performing detailed 
geologic/geotechnical field investigations at the selected multipurpose dam and reservoir 
sites, including those for hydropower generation, in addition to providing/performing related 
civil engineering design-base input and/or studies.  
 
Tetra Tech also expects to provide an additional design review for Winrock International’s 
recently-prepared design report and construction drawings for the proposed Topchi Small 
Hydroplant Facilities Project design component (1000-KW capacity). Later, further design 
review may also be requested of Tetra Tech for the pending Topchi Small Hydroplant 
Diversion Dam and Intake Works Structure component parts of the overall total project. 
 
Additionally, Tetra Tech may also provide continued work efforts on the feasibility-level 
design studies planned for by the USAID/OIEE-proposed Sarobi II Hydroelectric Dam 
Project located in the eastern part of the Kabul River Basin in Afghanistan. 

5.1.5 Transportation 

Work in the Transportation sector will continue on the SPR and Airport programs.  

5.1.5.1 WO-LT-0007 Strategic Provincial Roads (SPR) Program 

As part of the Capacity Building component under the SPR Program a winter training 
program in construction management will be delivered at Kabul University by IRD and other 
construction industry experts.  The winter is a good time to take advantage of the construction 
slow down to conduct the training. The Tetra Tech QA Monitors will attend the training from 
late January 2011 to early March 2011. They will be required to take courses that cover 
construction management, safety, anti-corruption and business code of conduct along with 
several other elective subjects. Upon completion of seven modules the monitors will earn a 
certification in construction management. 
 
Tetra Tech and IRD will continuously coordinate site visits of Tetra Tech QA monitors to the 
various SPR projects. Site visits will be made at a frequency 1 to 2 times per month for the 
unpaved roads throughout the eastern and southern provinces of Afghanistan. The frequency 
of the visits will be contingent upon the progress of work and the status of security at the 
project sites. 



 

Tetra Tech – OIEE-AESP FY2011 Q1 Report  
14 

5.1.5.2 WO-LT-0009 PRT Support – Khost Bridge 

For a location in Khost Province, Tetra Tech will develop conceptual documents and BOQs 
detailing three different bridge designs.  The three designs include box culverts, flat slab 
bridge superstructure supported on solid piers and abutments, and reinforced concrete deck 
beam with reinforced concrete deck slab supported on solid piers and abutments.  The 
different designs will assist USAID/Khost PRT in determining which design is most cost 
effective.   If funding can be secured, Tetra Tech will follow-up with final design documents. 
 

5.1.5.3 WO-LT-0029 Maimana and Faizabad Regional Airports 

Tetra Tech project personnel will continue site visits to the Maimana and Faizabad Regional 
Airports to provide third-party QA and technical review services to USAID and FAA.  Tetra 
Tech will continue to assess and address the site drainage and project earthworks, the as-
constructed runway profiles.  The placed and compacted base course and sub-base materials 
will be inspected to check that the surfaces are of sufficient quality to allow for the paving of 
the runways, taxiways, and aprons. The site visits will be scheduled to coincide with the 
milestone activities set forth in the project schedules that have been presented to Tetra Tech   
by the individual airport construction contractors. 

5.2 Pending Work Orders 

Vocational Training Center (VTC) Green Design  
(WO-LT-0014):   
Under this long term work order, Tetra Tech is requested to prepare construction plans from 
already produced concept design plans for the VTC building.  As part of the final design, 
Tetra Tech would focus on green/sustainable building design components. 
 
Tara Kheyl School Site Civil 
(WO-LT-0018):   
The scope of this long term work order is to provide a 100% construction drawing site design 
package, with technical specifications, including existing utilities, new water well, site 
boundary/topographic survey, and geotechnical report for the new Tara Kheyl Girl’s School 
Building. 
 
Sheberghan Gas Field Well Development, Gas Transmission Line Engineering  
(WO-LT-0020):   
The Sheberghan gas field is located 150 KM West of Mazar-i-Sharif where the Soviet Union 
developed a natural gas field with a gas transmission line out of the field which ends near 
Mazar-i-Sharif.  Most of the field’s gas is high in sulfur (sour gas) and production capability 
is unknown.  TetraTech has subcontracted with Wills Brothers, a well known natural gas 
exploration company, to determine the economic viability of infrastructure repairs or new 
facilities to develop the gas field into an energy production center. The funding for the other 
infrastructure is contingent upon the ability to quantify the field’s ability to produce natural 
gas.  
 
NEPS to SEPS Connection Review 
(WO-LT-0026) 
The scope of this energy long term work order is currently being developed for Tetra Tech to 
provide planning and design services for the North East Power System (NEPS) to South East 
Power System (SEPS) electrical transmission line connection. 
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Bamyan Dam Study 
(WO-LT-0027) 
This long term work order is a continuum of WO-A-0061 under which Tetra Tech visited 
several dam sites in Bamyan.  The objective of this SOW is for Tetra Tech to provide 
technical support services to assist USAID in determining optimum dam and reservoir 
location(s) to best serve the needs of the people of Bamyan Province. 
 
Sarobi II Dam Study 
(WO-LT-0028) 
The scope of this long term work order is currently being developed (upon further direction 
from USAID) to conduct a feasibility-level design study for the proposed Sarobi II 
Hydroelectric Dam Project. 
 
KHP QA Oversight 
(WO-LT-0032) 
This long term work order is in response to the USAID request for Tetra Tech to provide 
quality assurance (QA) oversight services for the SEPS Upgrade Program.  A SOW is 
currently being developed to provide QA services for Kandahar per distribution system 
improvements, the rebuild of the Durai Junction substation, the Kandahar Industrial Park 
diesel power plant, improvements to the Kajaki Dam substation and Kajaki Unit 2 installation 
and commission. 
 
USAID/OAA Claims Assistance 
(WO-LT-0033) 
USAID Contracting Officer has requested Tetra Tech prepare a SOW for a long term work 
order to assist the OAA in processing Contractor claims. The anticipated scope of this long 
term includes: 

a. Determining claims were submitted in a timely manner.  
b. Determining that the required certifications are provided.   
c. Determining the validity of the claim with respect to merit. 
d. Identifying potentially fraudulent claims.  
e. Preparing recommendations to the CO to aid in determining the CO’s decision. 

 

6.0 Financial 

FY 2010 contract MOD activity increased the obligated funding to  through a 
series of MODs. Four modifications; MOD 4, MOD 5, MOD 6 and MOD 8; addressed 
additional staffing requested by USAID, staffing and resource needs for WOLT-0008 
(LAMPs), and revised the Labor Categories and Work Days Ordered (LOE) of the Task 
Order.  MOD 8 moved funds from the contract years 3 through 5 and into years 1 and 2.  No 
contract MODs were processed in Q1 of FY2011. 
 
USAID originally requested a “reinstatement” MOD to restore the funds for years 3 through 
5 by discipline, labor category and work days.  The “reinstatement” MOD will now be 
evaluated in February 2011. 
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6.1 Invoices, Projected Burn Rates, and Reach Back Usage 

Table 6-1 
AESP Expenditures and Burn Rate 

Cumulative Expenditures through September 24, 2010   
October 2011 (Actual)  

November 2011 (Actual)   
December 2011 (Estimated)  

Total FY2011 Q1 Expenditures  
  
Cumulative Expenditures through December 31, 2010  
  
Current Estimated Average Burn Rate per Month  

6.2 Contract/Task Order Issues 

Status of Obligated Funds: Based on the current billing and projected burn rate, the 
 in Obligated Funding will be exhausted in mid-August 2011.  

 
Level of Effort Summary: As of December 26, 2010; 3,490 reach back man-days and 7,951 
in-country man days for a total 11,441 man days were expended. The estimated approved 
LOE (reference MOD 8) through FY2011 Q1 was 2,729 reach back man-days and 20,035 in-
country man days for a total 22,764 man days budgeted.  Additional home office support 
budget will be requested based upon actual work load to date.    
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Work Order Status 



WORK ORDER STATUS 1 of 3

Energy

Water Resources

Vertical Structures

Transportation

Water and Sanitation

Multi‐Disciplinary

USAID Technical Support

Program 

Type(3)
Work Order 

Number
Description Status(4)

Estimated 

Cost (ROM)

In Country 

Cost to 

Date(5)

Reach Back 

Cost to 

Date(5)

Total Cost to 

Date(5)
Total 

Hours

W/S WO‐A‐0001 Review Kabul Water Study Complete NA 111.00

W/S WO‐A‐0001A Review of Kabul Water MTP‐1 Bid Docs Complete NA 139.75

VS, E, & 

W/S WO‐A‐0002

Review of AUAF Master Plan 

Infrastructure Complete NA 73.00

VS, E, & 

W/S WO‐A‐0002A AUAF Master Plan Rev & SOW/ROM Complete NA 54.50

W/S WO‐A‐0003 GBHS Sanitation Complete NA 60.50

E WO‐A‐0004 GBHS Electrical Complete NA 753.00

W/S WO‐A‐0005 GBHS Water Supply Complete NA 42.50

W/S WO‐A‐0006 Sardar GHS Sanitation Complete NA 1.50

E WO‐A‐0007 Sardar GHS Electrical Complete NA 0.00

W/S WO‐A‐0008 Sardar GHS Water Supply Complete NA 0.50

E WO‐A‐0009 Integration of Nangarhar into NEPS Complete NA 116.00

TS WO‐A‐0010 Review of BS‐25 Draft Position Complete NA 2.00

Afghanistan Engineering Support Program

IQC:  Task Order 01 ‐ EDH‐I‐00‐08‐00027‐00

USAID Technical Office:  USAID/Office of Infrastructure, Engineering, and Energy (OIEE)

Revised January 1, 2011 (Reporting Thru December 26, 2010)

WO‐A:  Administrative Work Orders (1)

E WO‐A‐0011 HFO Feasibility for Tarakhil Power Plant Complete NA 112.50

TS WO‐A‐0012 Position Advertisements Complete NA 13.00

E WO‐A‐0013

Third Party MEP Review of IOM 20 Bed 

Hospital Complete NA 108.00

TS WO‐A‐0014 Construction Equipment Costs Complete NA 15.00

E WO‐A‐0015 MOT Electrical Complete NA 5.75

VS WO‐A‐0016 AUAF Board of Trustees Support Complete NA 201.50

VS WO‐A‐0017 Faculty of Education Complete NA 71.50

WR WO‐A‐0018 Dam #1 Review for Pul‐e‐Khumri Complete NA 61.25

WR WO‐A‐0019 Dam #2 Review for Pul‐e‐Khumri Complete NA 82.25

E WO‐A‐0020 SEPS Additional Work  Complete NA 0.50

VS WO‐A‐0021 MoEW VTC Rehab Drawing Review Complete NA 74.50

VS WO‐A‐0022 50 Bed Wmn Hosp Drawing Review Complete NA 76.50

TS WO‐A‐0023

Data Collection for Afghan Contractors 

Capacity Building  Complete NA 127.50

WR WO‐A‐0025 Kajaki Dam Complete NA 80.00

T WO‐A‐0026 Environmental Haz Waste Assessment Cancelled NA 0.00

E WO‐A‐0027

National Electric Distribution Work Unit 

Quantity Model Complete NA 131.00

VS WO‐A‐0028 IOM 50 BH Samangan Geotech Review Complete NA 16.00

VS WO‐A‐0029 CHEF PTTC Drawing Review Complete NA 86.50

VS WO‐A‐0030 ISD‐DGA Proposal Review Complete NA 24.00

VS WO‐A‐0031 100 BH IQC Comparison ROM Complete NA 68.50

WR WO‐A‐0032 Pul‐e‐Khumri Cost Estimate Complete NA 109.00

VS WO‐A‐0033

MoPH Complex Structural Design 

Review Complete NA 43.00

WR WO‐A‐0034 Kajaki Dam SOW Complete NA 144.50

VS WO‐A‐0036 AUAF 3D CDR Presentations Complete NA 100.50
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WORK ORDER STATUS 2 of 3

Program 

Type(3)
Work Order 

Number
Description Status(4)

Estimated 

Cost (ROM)

In Country 

Cost to 

Date(5)

Reach Back 

Cost to 

Date(5)

Total Cost to 

Date(5)
Total 

Hours

T WO‐A‐0037

Doshi to Salang Tunnel Pavement 

Design Review Complete NA 122.00

E WO‐A‐0038

Execution Plan for RC‐East and 

Nangarhar Elec Power Distribution 

Program  Complete NA 89.00

WR WO‐A‐0039 Kajaki Dam Cost Review Complete NA 141.00

TS WO‐A‐0040 Power Point Presentation Complete NA 7.00

VS

WO‐A‐0035

Vertical Structures Best Practices 

Document Outline Cancelled NA 0.00

VS WO‐A‐0041 AVIPA Raison Drying Bed Review Cancelled NA 0.00

VS WO‐A‐0042 AVIPA Processing Plant Review Complete NA 31.00

WR WO‐A‐0043 Shahtoot and Sarobi II Dam Review Complete NA 144.50

VS, E, & 

W/S WO‐A‐0044

Kabul University DFAC and Laundry 

35% Design Review Complete NA 105.50

T WO‐A‐0045 Chagcharan Airport Site Visit Complete NA 91.50

T WO‐A‐0047

Technical Review Maimana & Faizabad 

Airport Complete NA 133.00

TS WO‐A‐0048 Action Memo SGFDP Complete NA 2.00

WR WO‐A‐0049 Badakshan Bridge Independent Review Complete NA 131.00

TS WO‐A‐0050 USAID DVD/CD Filing Complete NA 26.50

VS WO‐A‐0051 MOT Electrical Phase II Drawing Review Complete NA 23.00

E WO‐A‐0052 NEPS‐SEPS Connection Review Complete NA 108.50

E WO‐A‐0054 NLCC 30% Electrical Design Review Complete NA 26.00

VS WO‐A‐0055 NLCC 90% Design Review Complete NA 69.50

VS WO‐A‐0056

LGCDNA070 Communications Tower 

Review Cancelled NA 0.00

E WO‐A‐0057 NEPS‐Kandahar Construction Plan Complete NA $ 51.50E WO A 0057 NEPS Kandahar Construction Plan Complete NA $ 51.50

WR WO‐A‐0061 Bamyan Dam Study Complete NA 150.50

VS WO‐A‐0062 FOHE Schematic Design Review Complete NA 10.00

WR WO‐A‐0063 Topchi Hydropower Plant Canal Review Complete NA 144.00

TS WO‐A‐0065

Pre‐Award Survey of Afghan 

Construction Companies Complete NA 19.00

TS WO‐A‐0024 Afghan First COP Meetings Open NA 1.00

E WO‐A‐0046 Jalalabad Elec Power Distribution Open NA 29.50

E WO‐A‐0053 ACEP Report Review Open NA 45.50

TS WO‐A‐0058 Afghan Standardization Open NA 29.50

E WO‐A‐0059 Parwan Road Village Electrification Open NA 95.00

W/S WO‐A‐0060 Embassy Biodigestion Study Open NA 16.00

E WO‐A‐0064 Sufyane Village Electrification Open NA 87.50

VS WO‐A‐0066 Sardar Roof Design Review Open NA 50.00

VS WO‐A‐0067 Ghazi Admin Bldg Design Review Open NA 122.50

TS WO‐A‐0068 USAID Plan Filing Open NA 16.50

VS WO‐A‐0069 Construction Principals Guidelines Open NA 39.00

VS WO‐A‐0070 100% NLCC Design Review Open NA 34.00

VS WO‐A‐0071 PTTC Water Tower Review Open NA 102.50

TS WO‐A‐0072 File Transfer Services Open NA 0.00

VS WO‐LT‐0001

Regional and Provincial Training 

Centers Concept and Final Design Open 5614.50

VS, E, & 

W/S WO‐LT‐0002 AUAF Concept Design Complete 4626.00

VS WO‐LT‐0003 Prototype Garage 100% Design Void 0.00

W/S, E WO‐LT‐0004

MoPH Design Management: Extension 

of Staff Services & Design Reviews Open 1300.00

WO‐LT:  Long Term  Work Orders (2)
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WORK ORDER STATUS 3 of 3

Program 

Type(3)
Work Order 

Number
Description Status(4)

Estimated 

Cost (ROM)

In Country 

Cost to 

Date(5)

Reach Back 

Cost to 

Date(5)

Total Cost to 

Date(5)
Total 

Hours

W/S, E WO‐LT‐0005 GBHS Utility Construction Documents Open 4044.50

W/S, E WO‐LT‐0006 SGHS Utility Construction Documents Open 3360.25

T  WO‐LT‐0007

QA Oversight SPR ‐ Southern & Eastern 

Afghanistan Open 2813.00

T  WO‐LT‐0008 LAMPs for Maimana & Faizabad Airport Complete 1359.50

T WO‐LT‐0009 PRT Field Support Open 734.50

VS WO‐LT‐0010 MOPH Drawings Review Cancelled $0 $0 $0 0.00

E WO‐LT‐0011 Tarakhil Start‐Up Inspection Cancelled $0 $0 $0 0.00

E WO‐LT‐0012 PK to Chimtala Transmission Line Open 536.00

VS WO‐LT‐0013 Three Towers Project Complete 2813.00

VS WO‐LT‐0015

Kabul University Men's Dormitory 

Construction Inspection and DFAC 

Design Review Open 786.00

E WO‐LT‐0016 Kandahar 10 MW Solar Cancelled NA $0 $0 $0 0.00

T WO‐LT‐0019

US Embassy Air Facility Construction 

QA Cancelled 0.00

E WO‐LT‐0021

Selected NEPS Transmission Line Field 

Investigation Open 0.00

E WO‐LT‐0022

Power Reliability Study (US Embassy, 

USAID) Open 0.00

E WO‐LT‐0023

Afghanistan Electrical Transmission & 

Generation Study Open 0.00

E WO‐LT‐0024

Kud Bergh (Mazar) 48MW Power Plant 

Field Investigation Open 0.00

E WO‐LT‐0025 RC‐East Villages Electrification Open 154.00

T WO‐LT‐0029

Maimana and Faizabad Airport 3rd 

Party QA Open 90.00

E WO LT 0030

Sheberghan 200MW Power Plant 

Feasibility Study Open 0 00E WO‐LT‐0030 Feasibility Study Open 0.00

E WO‐LT‐0031 Concept Design for Three 20‐kV Lines Open 0.00

W/S WO‐LT‐00xx Bio Sand Filter Cancelled 0.00

T  WO‐LT‐00xx

Herat‐Chaghcharan Road Illustrative 

Task Order Cancelled $0 $0 $0 0.00

VS WO‐LT‐00xx AEIC Building Construction Drawings Cancelled $0 $0 $0 0.00

VS WO‐LT‐0014 VTC Green Design Pending  TBD $0 $0 $0 0.00

VS WO‐LT‐0018 Tara Kheyl School Site Civil Pending $0 $0 $0 0.00

E WO‐LT‐0020

Sheberghan Gas Pipeline  Upgrade 

Assessment Pending TBD $0 $0 $0 0.00

E WO‐LT‐0026 NEPS to SEPS Connection Review Pending TBD $0 $0 $0 0.00

WR WO‐LT‐0027 Bamyan Dam Study Pending $0 $0 $0 0.00

WR WO‐LT‐0028 Sarobi II Dam Pending TBD $0 $0 $0 0.00

E WO‐LT‐0032 KHP QA Oversight Pending TBD $0 $0 $0 0.00

TS WO‐LT‐0033 USAID/OAA Claims Assistance Pending TBD $0 $0 $0 0.00

WR WO‐A‐0073 Topchi Electro Mechanical Review Pending TBD $0 $0 $0 0.00

Notes (#):

(1)  Work Orders with anticipated level of effort of 18‐mandays or less

(2)  Work Orders that are planned to equal more than 18‐mandays

(3)  Program Type:  Technical Support (TS), Energy (E), Transportation (T), Vertical Structures (VS), Water/Sanitation (W/S) or Water Resources (WR)

(5) Labor, expenses, OH, GA, and fee.

Pending Work Orders

(4)  Status:  Pending Approval, Open, or Complete
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Project Issues Summary 



USAID OIEE Tetra Tech

Project Issues Summary

R Issue requires direction or is behind schedule.

Afghanistan Engineering Support Program (AESP) Y Issue is proceeding but clarification or direction is required for completion.

UPDATED: 2 January, 2011    By: G Issue is proceeding and is expected to be completed on schedule.

Issue Action Required
CONTRACT PLANS 
Annual Work Plan

G
Draft Year 2 Work Plan Submitted 9/1/10.  TT submitted final 10/12/10.  Year 3 Work 
Plan Due 9/1/11.

No action required

PMP (Performance Monitoring Plan)
G

Final PMP submitted 4/3/2010.  USAID requested revisions 10/16/10 and met with TT on 
11/6.  TT submitted draft 11/20/10.  Sector PMP forms submitted 11/22/10.

POC Reviews of Sector PMP Forms and COTR 
Review and Comment of revised PMP

Quarterly Progress Reports
G

Draft Q3 Quarterly Report submitted 7/10/10.  TT finalized Q3 Report 7/22/10.  Next quarterly report due 1/10/11

Annual Report for Each FY
G

TT submitted Draft 11/1/10 and received verbal comments from COTR 11/9/10.  TT 
submitted Final 11/13/10.

No action required

PSC - Karzai Decree

G

TT COP submitted response on 9/30 as requested by USAID CO.  11/2/10 USAID 
provided Excel sheet to complete and submit.  USAID indicated that there is currently a 
"communications block-out" and more information should be forthcoming the week of 
11/15.

No action required

Armored Vehicles
G

Tetra Tech requested to purchase 3-armored vehicles on 7/10/10.  TT received approval 
of GFE vehicles from USAID 11/4/10.  Vehicles to be available after 12/1/10.  Transfer of 
vehicles occurred 12/29/10

TT to arrange registration and vehicle servicing.

CAC Cards

R

CAC Cards discussed at contracts meeting 7/27/10.  TT received SPOT Coordinator 
Info 7/28/10.  TT sent a list of leads and long term expats to USAID 8/6/10.  TT received 
USAID letter to use DoD DEER stations. Issue: Data entry issues. COP emailed  

OAA to follow up with  in Washington.  
This is becoming an issue with Tetra Tech 
completing Work Orders.

Key

Status

 (USAID SPOT coord) on 9/6/10 on status. 
p g

Subcontractor and Purchase Limit for Consent
G

CO approved $25K Micro-purchase, RFP required for amount over $25K, and CO 
consent needed for amount over $150K. 

No action required

Financial 
Status of Obligated Funds and Budget Approval

G
"Reinstatement" MOD proposal submitted 7/23/10.  USAID suggested that TT not 
prepare this MOD and reevaluate LOE in 6-months (Feb-2011).  Recent LOE changes 
discussed at meeting on 9/27. 

No action required

Contract Expenditure Status 
G

At the current expected burn rate, the current obligated funding ( ) is expected to 
be depleted early December 2011.

TT to provide next burn rate 1/11/11.

Quarterly Accruals
G

TT to provide next quarterly billing and burn 
3/15/11.

1420s & Staffing Approval 
1420 Approvals for Tetra Tech Employees and Sub-
Consultants

G
Updated 1420 Status List submitted to OIEE 12/19/10. OAA action required on 10.                                        

(T-0058, T-0073, T-0074, T-0077, T-0078)
Base Contract Staff
COP Transition Confirmation Letter G Letter submitted 10/13/10 OAA receipt confirmation
Misc Items
Success Stories (Periodic)

G
TT received examples from COTR 11/7/10.  TT revised and submitted 2 stories to 
discuss and met with DCO 11/24.  

TT to submit 2 revised stories by 1/31/10.
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USAID/Afghanistan 
U.S. Embassy Cafe Compound 

Great Masood Road 
Kabul, Afghanistan 
Tel: 202.216.6288 

http://afghanistan.usaid.gov 
 
 


